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1. Dsiqatin ad Nmenlatue (refrre Nz~jsDiRECTOFIATE FOR FREEDOM OF INFoRmATIOI.
i. Dsioiatin an Noencltur (Prfered AND~ ASECLP.ITY REVIEW (OASIPA)

Pamily of Medium Tactical Vechicles JFMTV) DEPARTMENT OF DEFENSE

2. DoD Comwnonnt: Army

3. Res22nsible Office and Telephone NuMber:
U.S. Army, Program Executive Office, COL MICHAEL W. BOUDREAU
Tactical Wheeled Vehicles Assigned: April 1, 1992
ATTN: SFAE-TWV-FMTV (COL Boudreau) AV 786-8665 COMM (313) 574-8665
Warren, MI 48397-5000

A. Program Elements/Procurement Line Items:...

RDT&E: IUXI O
PE 64604 Project DH07

WIN ZZMýMPROCUREMENT: 
INv94Ln M APPN 2035 ICN D15500 (Army)

U')APPN 2035 ICN DY0010 (Army)
C~)APPN 2035 ICN DV0310 (Army)

APPN 2035 ICN DV0320 (Army)

5. Related Programs: None. nIQ ~U ~ LA

6. Mission and Dercription:
The Family of Medium Tactical vehicles (FMTV) Non-Developmental Item
(NDI) program consists of a 2 1/2 ton Light Medium Tactical Vehicle
(LMTV), all wheel drive 4x4 in van and cargo body styles and a 5 ton
Medium Tactical Vehicle (MTV), all wheel drive 6x6 in fourteen (14)
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FMTV, September 30, 1994

"6. Mission and Descriotion (Cont'd,:

body styles (cargo, cargo w/Materiel Handling Equipment (MHE), long
wheel base (lwb) cargo, lwb cargo w/MHE, tractor, dump, wrecker,
expansible van and fuel tanker). Low Velocity Air Drop (LVAD) and
Low Altitude Parachute Extraction Systems (LAPES) capable versions of
both basic cargo and dump models are being built to support air
mobile units. All models except the van will be C-130 and C-141
aircraft transportable. Commonality of commercial components within
the family is the FMTV's central theme which minimizes logistics
support and operational cost. The program's Joint Service
Operational Requirement (JSOR) document also requires complementary
2 1/2 ton and 5 ton tactical trailers incorporating off-road
performance capability and cargo bed size common with the LMTV and
MTV cargo trucks. The trucks incorporate a Caterpillar diesel
engine; an Allison automatic transmission with integral transfer
case; Rockwell all-wheel drive axles; Eaton Central Tire Inflation
System (CTIS) and Michelin aggressive off-road tubeless radial tires.
The modified commercial Cab Over Engine (COE) tilt type three man

cab is ergonometrically designed with three point safety belt
harness. Tactical off-road mobility is enhanced by using radial
tires, CTIS, high ground clearance chassis with modified suspension
and individually damped hub reduction axles to minimize personnel and
cargo shock loads, allowing cross country terrain traversing at
higher speeds. The integration of all subsysteme into an FMTV
provides performance exceeding current medium truck fleet
capabilities at twice to three times the endurance and reliability
levels. The FMTV will perform line haul, local haul, unit mobility,
unit resupply and other required missions in combat, combat support
and combat service support units. The FMTV will replace existing and
aging M44 Series 2 1/2 ton trucks, M39 and M809 Series 5 ton trucks.
FMTV will also provide a follow-on to the current M939/A2 Series 5
ton truck.

7. Proaram Niahlibhtss
a. Significant Historical Developments --

The Family of Medium Tactical Vehicles (FMTV) Program, Operational
and Organizational Plan was approved in September 1984. The User
Requirement Document (JSOR) was established on I May 1986, and
subsequently, the Army Cost and Operational Effectiveness Analysis
(COEA) justified the program initiation on 4 June 1987. The FMTV
Army Systems Acquisition Review Council (ASARC) approval was obtained
on 5 August 1987, with further program approval from the DeZense
Acquisition Board (DAB) on 23 May 1988. Congress approved FY88
prototype funding, and prototype contracts were awarded on 21 October
1988. The Army conducted a 2 1/2 T Truck Feasibility Study which
validated the requirement for a 2 1/2 T truck variant. In July 1989,
as a result of the 2 1/2 T Truck Study, the LMTV was restored in the
firBt year of the production contzact. The December 1988 SAR
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7a. Program Highlights tCont'dl:

represented a procurement program of 15 years. As a result of the
Amy approved Tactical Wheeled Vehicle Modernization Plan (TWVMP)
report to Congress dated 12 April 1989, the December 1989 SiR
reflected the current 30 year procurement program. An exception SiR
was submitted for 31 March 1990 to report & Nunn-McCurdy breach,
which resulted primarily from the change in procurement schedule as
identified in the TWVMP. The Request For Proposal (RFP) responses
were received from the three contractors on 7 December 1990. The
Source Selection Board convened on 8 December 1990 to evaluate the
proposals. As a result of budget reductions, the model mix was
changed to maximize procurement dollars against requirements during
the first five-year multiyear contract, with several high cost, low
priority variants being deferred until the second five-year multiyear
contract. Cost proposals from the three competing contractors were
received in February 1991. A quarterly exception SAR was submitted
in June 1991 due to Nunn-McCurdy unit cost breaches and schedule
slips of more than six months. The FMTV ASARC lIIA milestone review
was completed in September 1991, and granted approval to proceed to
Low Rate Initial Production. The Secretary of Defense Certification
for the June 1991 Nunn-McCurdy breaches was granted on 12 September
1991. The FMTV production contract was awarded to Stewart & Stevenson
Services Inc. of Houston, TX on 11 October 1991. This was a
five-year multiyear fixed price contract with an escalation clause
which procures 10,843 trucks and includes option provisions. The new
production facility is located in Sealy, TX. A revised Acquisition
Program Baseline (APB) was approved by the Army Acquisition Executive
on 29 January 1992. In March 1992, the FMTV program was selected by
Congress as part of the "Mentor-Protege" program to develop Small and
Disadvantaged Businesses as qualified subcontractors. The production
facility in Sealy, TX was completed in December 1992. A sole-source
R&D contract was awarded to Stewart & Stevenson on 30 September 1992
to build and test hardware, as well as develop the drawing package
for the deferred fuel tanker, expansible van, and trailers. These
models will be incorporated into the competitive FMTV rebuy
solicitation scheduled for FY96. Production line start-up occurred f-r
in January 1993. Initial Production Test (IPT) and Initial Operating
Test and Evaluation (IOT&E) were rescheduled which caused threshold 'i'A&I
breaches. A Program Deviation Report and a revised APB were LI
subnitted to the Army Acquisition Executive on I8 February 1993 and 'cd
approved on 12 May 1993. On 25 June 1993 the FMTV Rollout ceremony ....----------- -
was conducted at the contractor's Sealy, Texas production facility.
The Mentor-Protege Ageeement between Stewart & Stevenson and the
Griffin Lamp Company was approved in July 1993 by the OSD Small and jlji./
Disadvantaged Business Utilization Office.

r\vaiLlbility Codes
Diat Avail and/Ior
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7b. Proaram Hiahliohts (Cont'd):

b. Significant Developments Since Last Report --
This September Exception SAR is submitted due to schedule slips of 6
months or more. On 30 September 1994, the PM, FMTV identified -hat
the schedule had breached the APB thresholds for IPT and IOT&E
testing. The testing was t%mporarily terminated due to the soldiers
being deployed to other Army missions. The Test Integration Working
Group convened in October 1994 and determined the future structure of
IOT&E. A new test plan hat been established, and revised FMTV
Program Baseline will be submitted as soon as additional contract
call up dates are established. The ASARC IIIB is now delayed until
August 1995.

The FMTV system is expected to satisfy m ission requirement&.

c. Changes Since As Of Date --
The schedule breach will have some cost impact, due tc the change of
testing schedule. The costs associated. with testing are being
determined at this time, and will be Identified in detail in the Dec
94 SAR.

8. ZTureshold rj..LU:
There are schedule breaches of six months or more to the approved
Acquisition Program Baseline (APB) dated 12 May 1993. The cost
impact of these breaches and/or other potential restructuring are
being reviewed and will be included in future SARs. There are no
Nunn-McCurdy unit cost breaches.

9. scheduler

a. Milestones -- Development Approved Current
Estimate Porm Ea

Milcostone I/1l (ASARC) AUG 87 MAY 87 MAY 87
Joint Service Operational Requirement NOV 87 N/A NOV 87

(JSOR) Approval
DAB Program Review N/A MAY 8a MAY 88
Prototype Contract Awards OCT 88 OCT 88 OCT 88
First Prototype Delivery DEC 89 JAN 90 JAN 90
FSD Development Testing

Start DEC 89 JAN 90 JAN 90
Complete OCT 90 DEC 90 DEC 90

Early User Test and Evaluation
Start MAY 90 MAY 24 MAY 90
Complete OCT 90 OZCT 90 OCT 90

-4- 0
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ga. Schedule (Cont'dl:

Mileetones (Cont'd) -- Development Approved Current
Eatimatg Pro~arm Estimate

ASARC IZIA JAN 91 SEP 91 SEP 91
Production Award (KYP) JAN 91 OCT 91 OCT 91
Call up 2nd Year of KYP N/A AUG 92 AUG 92
Production Qualification Test (PQT)

Start N/A MAY 92 JUL 92
Complete N/A NOV 92 DEC 92

First Production Delivery MAR 92 MAY 93 APR 93
Initial Production Teat (IPT)

Start MAR 92 MAY 93 JUN 93
Complete OCT 92 FEB 94 JUN 95(CL-i)

IOT&E
Start N/A SEP 93 MAR 95
Complete N/A MAR 94 MAY 95(Ch-2)

Call Up 3rd Year of MYP Increment 1 N/A JUN 93 SEP 93
ASARC XIB N/A SEP 94 AUG 95(Ch-2)
Call Up 3rd Year of MYP Increment 2 N/A NOV 94 TBD (Ch-2)
First Unit Equipped (FUE)/Initial DEC 92 OCT 94 JAN 96(ch-2)
Operational Capability (IOC)-FMTV

Call up 4th Year of MYP N/A NOV 94 TBD (Ch-2)
Call Up 5th Year of MYP N/A NOV 95 TBD (Ch-2)
Production Decision Review Van, Tanker, N/A JUN 96 JUN 96
9 Trailer

PQT, Van & Tanker
Start N/A NOV 97 NOV 97
Complete N/A DEC 97 DEC 97

IPT, Van & Tanker
Start N/A FEB 98 FEB 98
Complete N/A OCT 98 OCT 98

IOT&E, Van & Thnker
Start N/A APR 90 APR 98
Complcte N/A AUG 98 AUG 98

PQT, Trailer
Start N/A NOV 02 APR 98
Complete N/A DF 02 DEC 98

IPT Trailer
Start N/A IE 03 APR 98
Complete N/A OCT 03 DEC 98

IOTGE, Trailer
Start N/A APR 03 AUG 98
Complete N/A AUG 03 DEC 98
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9b. Schedule (Cont'dl:

b. Previous Change Explanations --

An a result of PL 101-189, 29 November 1989, "Low Rate Initial
Production" (LRIP) the FMTV was restructured into a two-step decision
for LRIP and Pull Rate Production. Per OUSD(A) letter dated 9
February 1990, an ASARC review will replace the DAB for the FMTV
program LRIP and Full Rate decisions. A joint FUE/IOC for FMTV was
reestablished due to the validation of the 2 1/2 T (i.e. LMTV)
variant. Reduced funding for the FMTV program required an amendment
to the solicitation, which delayed most of the subsequent milestones
by one to two months. The reduced funding resulted in restructuring
of the model mix, and deletion of the separate model (Group A/Uroup
B) designations. The call up for increment 2 of the 3rd year
multiyear procurement (MYP) was established at 90 days following
completion of IPT. Additional testing milestones were added to the
APB for the 2nd KYP models (van, tanker, and trailer), which were
moved to second and subsequent buys as a result of the funding
reduction in the budget. The final ASARC IlIA milestone review was
delayed until 10 June ;991, and all subsequent milestones where
adjusted accordingly. PQT testing dates changed, and duration
increased frim a three moxths to seven months. The delay in ASARC
IIIA from June1991 to September 1991 caused delays in subsequent S
milestones. Due to changes in the FMTV funding profile for FY92,
trailer production was delayed. Tile revised Acquisition Program
Baseline dated 29 January 1992 reflected these changes. Completion
of PQT was originally scheduled for November 1992 but was actually
completed in December 1992. The contractor was unable to complete
technical data in time for scheduled production, causing first
production deliveries to slip from October 1992 to May 1993. The
Operational Test Readiness Review (OTRR 2) decided that IOT&E should
be delayed until at least 8000 miles of IPT have been run on these
vehicles. This changed IPT start and complete from November 1992 and
August 1993 to May 1993 and February 1994. IOT&E start and complete
were also changed from June 1993 and November 1993 to September 1993
and March 1994. This delay caused the Milestone III decision, ASARC
III to be delayed from March 1S94 to September 1994. Subsequent
multiyear procurement call-ups and testing dates were changed
accordingly. Initial production delivery was changed from.May 1993
to April 1993 due to accelerated production. However, delays in
neceipt of part. for other models impacted the delivery and testing
schedule. IOT&E was sunpended by OPTEC on 16 December 1993 due to
hardware deficiencies, and testing dates were revised. Revised dates
were developed for all subsequent milestones. The testing milestones
for trailers also changed to reflect changes in funding profile.
Complete revised milestones will be established at the Milestone IIIB
decision.

-6-
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FMTV, September 30, 1994

9c. Schedule tCont'd):

a. Current Change Explanations --

(Ch-l) The Initial Production Test (IPT) was scheduled to be
completed by the threshold of August 1994. Due to ongoing production
problems which caused reliability failures, the completion of IPT has
been delayed. The continued IPT testing is reverification of fixes
to establish user confidence before going into Initial Operational
Test and Evaluation (IOT&E). IPT Complete was October 1994 and is
now June 1995.

(Ch-2) The Operational Test In Process Review (OT IPT) held by OPTEC
on 4 August 1994 resulted in the decision to enter into IOT&E with
FMTV on 15 August 1994. However, IOT&E has been temporarily
terminated due to other Army requirements and reliability problems
encountered during testing. The Test Integration Working Group.
convened in October 1994 and deteminee the future structure of IOT&E.
A new test plan has been establ...shed and a revised FMTV Program
Baseline will be submitted as soon as the contract call up dates are
determined. IOT&E start wae September 1993 and will restart in March
1995. IOT&E Complete was September 1994 and is now May 1995. The
ASARC IIIB wae November 1994 and is now August 1995. First Unit
Equipped (FUE)/Initial Operational Capability (1OC) was December 1994
and is now January 1996. The Call Up 3rd Year of MYP Increment 2 was
September 1994 and is now TBD; Call Up 4th Year of MYP was November
1994 and is now TBD; Call Up Sth Year of HYP was November 1995 and is
pow TBD.

d. References --

Development Estimate:
DAE Program Baseline, Mar 1989; SDDM decision 7 Oct 1988.

Avrroved Prooram:
AAE Approved Acquisition Program Baeeliy a dated 12 May 1993.

10. Performance Characteristics:
Approved Demon-

a. Performance -- Program strated Current
2E Objective/Threshold ? Estimate

Highway Speed on 2% 55 55 / 55 54.8 55
Grade at GVW (mph)

Highway Speed on 3% 45 45 / 45 48.7 45
Grade at GVW (mph)

Highway Speed on 2% 40 40 / '0 45.5 40
Grade at GCW (mph)
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O1a. Performance Characteristics (ContJdl:

Approved Demon-
Program strated Current

Objectiv2/Threshold P Estimate

Highway Speed on 3% 30 35 / 30 35.8 35
Grade at GCW (mph)

LMTV Payl1ad (tons) 2.5 2.5 / 2.5 2.5 2.5
MTV Payload (tons) 5 5 / 5 5 5
LMTV Towed Load (lbs) 7500 7500 / 7500 7500 7500
MTV Towed Load (Ibs) 20000 21000 / 21000 21000 21000
Longitudinal Grade 60 60 / 60 60 60
Operation (%)

Slide Slope Operation 30 30 / 30 30 30
(M)

Fording Without Kit 30 30 / 30 30 30
(inches)

Fording With Kit 60 60 / 60 60 60
(inches)

Operating Range on 300 300 / 300 300 300
Integral Fuel at
GCW (miles)

Reliability:
MMBHHF (mileo)

Truck, Cargo 2140 3000 / 2450 TED 3000
(LMTV)

Truck, Cargo (MTV) 1600 2700 I 1950 TED 2700
Tractor 3300 3300 I 2600 TBD 3300
Wrecker 2300 2300 / 2000 TED 2300
Trailer (LMTV) 2800 2800 I 1985 TED 2800
Trailer (MTV) 2600 2600 / 1600 TED 2600

MMBOMF (miles)
Truck, Cargo 1605 2228 I 1832 TBD 2228

(LMTV)
Truck, Cargo (MTV) 1200 2035 I 1446 TBD 2035
Tractor 2500 2480 / 1960 TED 2480
Wrecker 1900 1875 / 1500 TBD 1875
Trailer (LMTV) 2100 2056 / 1489 ThD 2056
Trailer (MTV) 1900 1913 / 1200 TED 1913

3HHPOM
Truck, Cargo .011 0.01 / 0.011 TED 0.01

(LMTV)
Truck, Cargo (MTV) .012 0.011 / 0.012 TED 0.011
Tractor .0135 0.012 / 0.015 TED 0.012
Wrecker .017 0.C15 / 0.018 TED 0.015
Trailer (LATV) .004 0.003 / 0.005 TBD 0.003
Trailer (MTV) .004 0.003 / 0.005 TED 0.003

-8
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lOs. Performance Characteristics (Cont'd):

Approved Demon-
Program strated Current

K• Obecti~veiThreshold Evil Estimate

Transportability:
Surface H,S & R H,S&R I H,S&R TBD H,S&R
Transportation
(Highway, Ship &
Rail)

Air Transportation C-141 C-141 / C-141 TBD C-141
Mobility: (vehicle

cone index)
Truck Cargo 25 25 / 25 TBD 25
Truck & Trailer 35 35 / 35 TBD 35
Combination

MMBHMF - Mean Miles Between Hardware Mission Failure
MMBOMF - Mean Miles Between Operational Mission Failure
MMHPOM - Maintenance Man Hour/Operating Mile
GVW - Gross Vehicle Weight
GCW - Gross Combined Weight

Production vehicles have not yet been fully accepted and tested,
therefore some demonstrated performance values are not yet available.
Values listed are based on shakedown test for MTV trucks.

b'. Previous Change Explanations --

Current Estimate values had been changed from development estimate
values to production values as identified in the solicitation for the
FMTV production contract. The Dec 91 SAR identified changes in
specifications from the previous SAR, due to production values and
'contract specifications reflecting the FMTV program as of contract
award, and supported in the Acquisition Program Baseline dated 29
January 1992.

c. Current Change Explanations -- None.

d. References --

Development Estimate:
DAE Program Baseline, Mar 1989; SDDM decision 7 Oct 1988.

Approved Prooram:
AAE Approved Acquisition Program Baseline dated 12 May 1993.

0
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11. Total Proaram Cost and Ouantity (Current Estimate in Mill~ons of Dollars):

Development Approved Current
a. Cost -- Estimate Procram Zstimate

Development (RDT&E) 57.9 164.8 175.7
Procurement 6567.4 10197.2 8296.9
Rollaway (6089.0) (8068.8)
Other Wpn Sys Cost (239.31 (214.6)
Peculiar Support (0.0) (0.0)
Initial Spares (239.1) (13.5)

Construction (MILCON) 0.0 0.0 0.0
Ops. and Maint. (O&M) 0.0 N/A 0.0
Total FY 89 Base-Year $ 6625.3 10362.0 8472.6

Escalation 1943.3 11292.2 7402.7
Development (RDT&E) (2.0) (65.4) (63.0)
Procurement (1941.3) (11226.8) (7339.7)
Construction (MILCON) (0.0) (0.0) (0.0)
Ops. and Maint. (O&M) (0.01 MAI (0.01

Total Then-Year S 8568.6 21654.2 15875.3

b. Quantity --
Development (RDT&E) 0 0 0
Procurement 118995 112322 87598

Total 118995 112322 87598

Note: Excludes 147 RDTE prototypes from the SAR Baseline and 147
from the Current Estimate that are not considered fully configured.

The Current Estimate quantity includes trucks only; trailers have
been included in the program under a single unit of measure (trucks).

c. Foreign Military Sales/International Cooperative Programs -- None.

d. Nuclear Costs -- None.

e. References --

Develowment Estimate:
DAB Program Baseline, Mar 1989; SDDM decision 7 Oct 1988.

Approved Prooram:
AME Approved Acquisition Program Baseline dated 12 May 1993.

0
- 10 -
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12. Proaram Acauisition/Current Procurement Unit Cost Summary:

Current Current Year Budget Year
Estimate UCR Baseline UCR-Baseline

a. Program Acquisition (Sep 94 SAR) (DEC 92 SAR) (DEC 93 SAR)
(1) CoSt (TY$) 15875.3 17171.1 15874.8
(2) Quantity 87598 102050 87598
(3) Unit Cost 0.181 0.168 0.181

b. Current Procurement -- (FY 1994) (FY 1994 APPN) (FY 1995)
(1) Cost (TY$) 21.8 21.8 382.7

Less CY Adv Proc 0.0 0.0 0.0
Plus PY Adv Proc .0.0 0. 0.0
Net Total 21.8 21.8 382.7

(2) Quantity 111 111 3535
(3) Unit Cost 0.196 0.196 0.108

The above quantity numbers include trucks only; trailers have been
included in the program under a single unit of measure (trucks).

U

- 11 -
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13. Coat Variance Analvsis:

a. Summary (Current (Then-Year) Dollars in Millions)

I RDT&E PROC - MILCON - TOTAL
----------------------------------- +-------

Development ,

Estimate 59.9 8508.7 0.0 8568.6
---------- - ------ ------------ - ---------

Previous Changes:
Economic -2.3 +176.6 +174.3
Quantity +141.1 +637.8 +778.9
Schedule -11.2 +1740.9 +1729.7
Engineering -..
Estimating +51.2 +4763.0 +4814.2
Other - ..
Support -190.4 -190.4

----- 4----------------4------ m----------0----------------4---------------

Subtotal +178.8 +7127.9 1 - 1 +7306.7
--------------------------------------- I---------------------------------

Current Changes:
Economic .
Quantity .

Schedule -...

Engineering - 0
Estimating -..

Other -..

Support -...

---- +---------------+---------------+---------------+---------------

Subtotal
------------------- +----------- ----- 4--------------4------ m-------

Total Changes +178.8 +7127.9 1 +7306.7
------------- +---------------4---------------+------------ ------

Current Estimate 238.7 15636.6 - 15875.3

-12-
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13a. Cost Variance Analysis (Cont'dl:

a. Summary (FY 1989 Constant (Base-Year) Dollars in Millions)
--- -- I -- ---------

RDT&E PROC HILCON TOTAL
-- +--------------------------------

Development I I
Estimate I7.9 6S67.4 .0 6625.3

------------------------ +-------- ---------------------4-------

Previous Changes:
Quantity +83.6 -70.8 - +12.8
Schedule - -321.7 - -321.7
Engineering ....
Estimating +34.2 +2372.3 - +2406.5
Other - ..
Support -250.3 - -250.3

------------------ 4--------------------------------4----------------I------------

Subtotal 1 +117.8 1 +1729.5 - +1847.3
------------------ 4----------------I----------------4----------------4------------

Current Changes:
Quantity ...-
Schedule ...-
Engineering ...-
Estimating .. -

Other -
Support ....

-------------- I----------------- ------------------------- 9------------
Subtotal I I -I -I

- - ---- - ------------------ I----------------I----------------I---------------L

Total Changes +117.8 1 +1729.5 I - 1 +1847.3
--------------------- I----------------I------------I----------------I------------

Current Estimate 175.7 1 8296.9 - 8472.6

b. Previous Change Explanations --

Economic: Revised escalation indices.

Quantity: Additional R&D quantities due to change from 15 to
30 year program.

Schedule% Synchronized future prototype phase with production
schedule; shift of funding from FY98 & FY99 to FY00
& FY01 to align with President's Budget caused
shortfall to optimum schedule. Correction to the
Dec 92 SAR from schedule to estimating.

Estimating: Increase in cost of testing; revised testinr and
engineering costs; increase in estimate of
prototype hardwarej current and prior year
inflation offset; additional testing for tankers,

- 13 -
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13b. Cost Variance Analvsis ICont'di:
vans and trailers. Revised estimate for FY00 and
FY01.

S~Procurement
Economic: Revised escalation indices; economic adjustment for

negative program change.
Quantity: Implementation oZ Tactical Wheeled Vehicle

Modernization Plan (TWVMP) extended program from 15
to 30 years, and decrease in trailer quantity;
revision of model mix IAW TWVMP. MTV trucks were
reduced from 57447 to 41147 and LMTV trucks were
increased from 44603 to 46451.

Schedule: Trucks rescheduled for purchase in later years and
model mix changes; change in average truck and
trailer cost due to change in schedule; adjustments
incorporated from the contract award; change in
procurement buy profile for MTV and LMTV trucks and
LMTV trailers.

Estimating: Reduction of excess warranty costs and change from
conventional to level pricing on total rollaway
cost; additional testing requirements; increased
estimate based on K939A2 award; current and prior
year inflation offset; adjustments for actual
contract prices; additional cost for testing
included in contract award; adjustment for changes
in model mix.

S•pport: Support, testing and additional contracts, System
Technical Support, Federal Retail Excise Tax (FRET)
and additional spares due to extended program;
total Package Fielding/First Destination
Transportation (TPF/FDT) added per Congressional
ruling, adjustments in FRET due to change in model
mix; update initial spares to align with
President's Budget and reduction of wholesale
requirements; PM salaries transferred from OMA
Appn; increase in PH salaries; adjustments in
TPF/FDT due to revised fielding plan; change in
variants requiring FRET; added OCONUS/CONUS tech
support and NET; current & prior year inflation
offset; reduced initial spares, other weapon system
costs and PM salaries due to qty reduction and
model mix change.

c. Current Change Explanations -- None.

- 14 -
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14. Proarasm Acauisition Unit Cost IPAUCI Histor" (Then-Year Dollars
in Millions):

Current SAR Baseline to Current Estimate --

---------------------------------------

PAUC Changes PAUC
(Initial (Current

Eat) Econ Qty S h Eng Ea Ot p ol Eat)

- - - I------- --- --- +- --- -- + --- -- 4------- --- --- +- ----+----------+-------
0.072_1 0.0021 0.0341 0 0 - 0 1 0.002j 0 10 0.
--------- M--------- --- --- ------------~: --- 02 ---- 0- 0.----I---1-

15. Contract Information (Then-Year Dollars in Millions):

a. Procurement -- Initial Contract Price
TTaret Ceiling

Stewart & Stevenrson Serv., Houston, TX
DAAE07-92-C-R001, FFP/EPA $1196.2 N/A 10843
Award: October 11, 1991
Definitized: October 11, 1991

Current Contract Price Estimated Price At Completion
T0az0t Coiling Contractor Program Manager

$1196.2 N/A 10843 $1196.2 $1196.2

Exolanation of Change:

Cost and Schedule variance reporting is not required on this FVP
contract.

16. Program Fundinu Summary (Current Estimate in Millions of Dollars):

a. Program Status --

(1) Percent Program Completed: 20.6% (7 yrs/34 yr.)

(2) Percent Program Cost Appropriated: 3.9% ($617.8 / $15875.3)

- 15 -
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16b. Program Fundina Summary fContdl):

b. Appropriation Summary (Then-Year Dollars in Millions)

Prior Budget Budget Balance To
Aipprouriation Yeaar ear ComR1nta Total

(FY88-93) (FY94) (FY95) (FY96-2021)

RDT&Z 78.2 3.7 6.6 150.2 238.7

Procurement 514.1 21.8 382.7 14718.0 1S636.6

MILCON - - -

O&M--- -

Total 592.3 25.5 389.3 14868.2 15875.3

c. Annual Summary --

Flyaway Total Then-Year S
Fiscal FY89 Dollar. Total --------............. E.-I -- ---- Ba syear Qty------------ ----- s ----- Ix- Rate

Nonrec Rec Year$ Program gated pended (14)

Appropriation: 2040 Reaiearch, Development, Test +. Eval, Army

-18- --- ------- I-------- A I --- 9.1---!:2,--9.1 9. .
2,8, 1 26.31 27.01 26.91 25.31 4.2

S.-- +------------4-----------------.4------------------------
1990 1 I 18.01 19.21 19.21 19.1I 4.1

+-------+-----------4-----------+-----------4------------+------------------------4-

1991 1 I 9.Sl o.61 10.61 4.3
+-------+-----------+-----------+-----------4------------+------------------------

1992 1 1 9.b 10.91 10.81 3.91 3.0
S+-------------4--------------4--------------I---------4-----

1993,I I I 0.61 0.71 0.71 0.41 2.7
-+------4-----------+------------------------I------------4-----------I------------4-

1994 1 I I 3.11 3.71 I I 2.S
S4---------+-----------4-- M---------+-----------+-----------4----------+-----------+

1995 1 I I 5.31 6.61 I 1 2.8
S4-----+--------+-----------+------ A-----+-----------+-----------+----- m------+-

1996 ...... - ..-- - I .. 41_ _ 1.81- .- ..... 9

- 16 -
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16c. FProram rundinq Summary (Cont'dl:

Flyaway Total Then-Year S
Fiscal PY89 Dollars Total -------- -----... .......-- cl

Year Qty - Baeo Obli- lx- Rate
Nonrec Rec Years Prcr&m gated pended (%)

Appropriations 2040 Research, Development, Test + Eval, Army (Cont'd)

--------- I--------I ------------------- ------
19 I I I 1.31 1.81 I 3.0

-..... ---------.---------------------------------- +-

1999 1 I I 1.31 1.81 3.0
---------------------------------- 4-----.----------4

2000 1I I 1.41 2.01 I 1 3.0
-I----4----------------------4----------4------- --- 4------------4

2001 1 1 I 56.91 84.31 I 1 3.0
-- ----- '-----------------4-----------4------ ---- 4------------4-020021 I I I I I 13.0

------..-..--------------------- M - - ----------------- 4---------. ------- ---- --
20031 1 I I 1 i 13.0

----------- 4---- ------ 4----------4----------4---------4----------I------------ m-

200o4o1 I I I I 1 3.0
-- ----- 4------4----------4----------+m------ ----- 4--- ------- 4--------------- --

S..... 4 + ÷ ... ....----- ---- --2006 I I I3.0
-- +---------4----------+-----------4---- ----------------------- m----4------ mm-----

200o 1 1 1 I I I I 13.0
__- m------.--------+------------------------+---- ------- 4------------------------4-

200o 1 1 1 I I I I 3.0
- ----------------- 4-------- m --- 4-------- -- 4.---------- w --- I------------4-- M--------- - _

2009 1 1 I I 15.21 28.51 I 3.0
-------- +-----------+---------4--- ------- m-+-----------+----- ------ 4------------I-

2010o I I 14.61 2.21 I I 3.0

Subtot 175. 238.7! 78:0-1 6-3 .0.1

-17-
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16c. Proaram Funding Summry (Cont'd•:

Flyaway Total Then-Year $
Fiscal FY89 Dollars Total ---------------- --------- Escl
Year Qty ---------- ase Obli Ex-, Rate

Ilonrec Ruc Year$ Program gated pended VU)
--------- -------- I----------------------------------------------------

Appropriation: 2035 Other Procurement, Army

I+; I+ I+ Io~ ° I ,+ I I, . Ir:
12991-1-- 3941--15.61 --- 40.81 --- 68.51 --- 78.61 --- 78.61---42.31--4.
S..... ---.-------.---------- I- ...I--------- -- --.
1992 1 13071 7.31 126.11 153.01 180.41 174.81 71.41 3.0

---- --------------- +----------4- ----- ---------------------------- M-------+

1993 1 20601 9.71 200.51 210.61 255.11 166.31 2.51 2.7
S+----+--------+--- ------- +----------+- --------- '----------+----- m-----1-----

1994 j 11 1.!5 13.71 17.61 21.81 1.1i 2.5
-+------+-------+-------+-------4.-----------------+------------

1995 1 35351 1.81 291.51 298.41 382.71 I 2.8
... .-------..--------------.------- +----. + .------ -

1996 35241 1.81 280.51 289.81 382.81 1 2.9
-+-----4.---------------------4------- m --- 4---------- m ------------------ m

1997 1 20371 16.91 205.51 227.51 309.51 1 1 3.0
S+------+-------4.-------4--------4----------4----------4- m-----------------

1998 1 17991 2.21 187.71 196.31 275.11 3.0

1999 1 26271 2.01 267.51 275.51 397.61 I 3.0
-... +.-........----.-.. -. .---------- 4.----------..----------..---------- .

2000 1 35551 1.91 323.41 331.31 492.51 I 3.0

2001 1 29061 9.61 255.31 267.51 409.51 I 3.0
- +-------------------------- ------.-------------- +----- -

2002 1 24241 15.31 215.01 233.61 368.41 I I 3.0
--- -- -- -- --- -- -- -- -4.- -- ----- 4----------4----------4-------- --- ---------- ---

2003 I 36361 1.71 324.51 338.41 549.71 I 1 3.0
--- +-- - --------- - ----------------

2004 1 36361 1.71 324.61 340.41 569.51 I 1 3.0
.... 4-----.. •........ ------------------------------- -+
2005 I 36361 1.71 325.0.1 332.91 573.71 1 I 3.0
--- 4-----------+ +- - ---- w-----

2006 1 36361 9.61 320.41 332.31 589.81 I I 3.0
.... 4-----------4---4 ----- +---------- +

2007 I 24241 15.31 216.31 234.11 428.01 I I 3.0
4----------------4-----4---------4. ---------- 4. ------- --- 4+--

2008 36361 1.71 +32.71_339.11 . 638.61- . - - - 1 3.0

- 18 -
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16c. Proaran Fundina Sumary (Cont'd1:

Flyaway TotaJ. Then-Year$
Fiscal FY89 Dollars Total -------- - - - sol

Year Qty ---- I----- Bass Obli- Ex- Rate
Nonrec Roe Year$ Program gated pended (%)

Appropriation: 2035 Other Procurement, Army (Cont'd)

-2009- -- 36361 1-- .71 -- 325.91 --341.01 --661.31 ----- I ----- -3.0
2010 I 36361 1.71 326.11 333.S8 666.81 I 1 3.0
- 4---------+----------+----------+----------+----------+----------+----------+-

201• 1 36361 9.61 321.61 333.11 685.41 I 1 3.0

2012 1 24241 15.31 217.41 234.51 497.01 1 1 3.0
S-----------+-- -------- ------------------------------------------

2013 36361 1.71 326.81 339.61 741.41 I 3.0
S... +-----+--------+-------+-------+-------.-------+----------÷+-...

2014 1 36361 1.71 326.91 341.41 767.61 1 3.0
-.--------- 4.-----.-------------------------------------4--

2015 1 36361 1.71 327.11 334.51 774.61 1 3.0
-----------. ------------- - -- - -------------------------------------------- m

2016 1 36361 9.61 322.51 333.81 796.31 I 1 3.0
S4.------4--------I---------I-----------4-----------4-----------4-------- --

2017 1 24241 15.31 209.71 234.81 576.91 1 3-0
4----------------------------4------- ---- 4-----------4-----------I-

2018 I 34721 1.71 312.91 325.31 823.21 I I 3.0
S. ..... ----.4..--------4------------.---------.----------------

2019 1 34721 1.71 313.01 326.91 852.21 1 1 3.0
_ 4---------4-------- --------------------------------- 4---------- --

2020 I 34711 2.41 313.31 320.31 860.01 1 I 3.0
S----- --- ---------------- ----------

2021 I 1 I 11.11 30.61 1 I 3.0
--- -------4---------4------4-----4-----4-----4-----4-----4
Subtotl 875981 181.41 7887.41 8296.91 15636.61 420.81 116.21

Grnd----+--------------------------------------------------------------------Grandl

Total 87598 181.4 7887.4 8472.6 15875.3 498.8 179.2

Expenditures and obligations reflect program office records as of
January 31, .994.
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17. Production Rate Data:

a. Production Baseline Rate - None.

b. Cost and Quantity Variances (Then Year Dollars in Millions)
- - - --- - I I

Minimum Current Maximum Kin Sustain Maximum
Sustaining Estimate Economic less CE less CE

----- -- ---------- S------.-------

FTY 1994
Procurement Cost 0.0 21.8 0.0 -21.8 -21.8
Procurement Qty 111 N/A N/A
Proc. Unit Cost N/A 0.196 N/A N/A N/A
----------- --------- A--- - ------ -- - 4-----
FY 199S
Procurement Cost 0.0 382.7 0.0 -382.7 -382.7

Procurement Qty 3S35 N/A N/A
Proc. Unit Cost N/A 0.108 N/A N/Ai N/A
------------------ -I - - S-----I-----4------
Balance of Proc.

(FY 1996 to 0.0 14718.0 0.0 -14718.0 -14718.0
Complete)

c. Deliveries (Plan/Actual) -- ZQT Ma1
RDT&E 60/60
Procurement 0/0

d. Approved Deslgn-to-Cost Objective -- NIA.

18. Overatina and 8up•o•t Costs:

a. Assumptions and Ground Rules --

The average miles/vehicle/year for the LMTV truck is 3,324 milesg the
MTV truck is 6,006 miles; the LMTV trailer is 1,725 milesi the MTV
trailer is 3,000 miles. The average years of operation (useful life)
is 20 years. The dedicated crew/vehicle/year for LMTV trucks is .1
annual manyears per vehicle; for MTV trucks is .2S annual manyoars
per vehicle. Dedicated crew is not applicable for trailers. The
current Baseline Cost Estimate dated April 1991 was used to develop
the costs in section 18 b.

0
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12b. Operatin@ and SuvDort Costs (Cost'dr:

b. Costs -- (FY 1989 Constant (Base-Year) Dollars in Thousands)

Avg Annual Cos;t Pera Ave Annual Cost Per
LXTV TW

Cost zlement 

M

m-------------------- - - - -- - e-- -- -- -- -- --

Personnel I 1 6.9

O&S Consumables J 3.2 j 7.7

Direct Depot Maint C*0.0 0.1
-eeeeeeeeee--eeeeeeeeeeeeeeeeeeeeeeeeeeee----------------------- --------

Sustaining Investment j 0.1 1 0.1
e~ e ee eee ee ee e e€ee e . ~ 4e e e e e e m e

Other Direct Costs 1 0.0 1 0.1

Indirect Costs 1 1.5 I 2.9
-- - -- - - - -- --------------------- , -------- eeeeeeeeee

S"Total -

I8b. Costs -- (FY 1989 Constant (Base-Year) Dollars in Thousands)
Avg Annual Cost Avg Annual Cost

Cost Element IKTV Trailer MTV Trailer

Personnel 1.10 1.23
085 Consumables 0.18 0.37
Direct Depot Maint 0.00 0.00
Sustaining Investment 0.01 0.01
Other Direct Costs 0.00 0.00
indirect Costs 0.34 0.38

Total 1.63 1.99

c. Contractor Support costs -- (Current (Then-Year) Dollars
in Millions)

Balance
Funding F¥1993. FY1994 FY1995 To Total

& Prior Complete

other 0.5 '1 ... I -- 0.5
... ... .......----------------.---- ---.... .. .........

Total 0.5

- 21 -

*** UNCLASSIFIED .4*


